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ESTIMATE RUN 10/16/2018

ESTIMATE SUMMARY 11:06:42

CONTID: C20142         ESTIMATE NO: 0004 PROG 2005

PCN: 20142-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 133 MCCLURE PASS SLIP PERCENT TIME:

PROJECT NO: C133A-042                     

SH 133 MCCLURE PASS SLIP

NAME OF ROAD:  

PROJECT COUNTIES: GUNNISON, REGION 3

CONTRACTOR:

ANDERSON DRILLING, INC. PAY PERIOD ENDING

5775 Eudora Street DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Commerce City CO 80022     (303)321-6680 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,697,746.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,327,746.00 NON-PARTICIPATING 221,624.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -436.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.00

WORK DAYS

WORK DAYS

57.19%

726,799.04

221,624.00

221,624.00

221,187.50

$

$

$

$

31,000.00

939,946.96

970,946.96

0.00

970,946.96

-19,916.19

0.00

951,030.77

0.00

AMOUNT DUE 951,030.77 221,187.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 221,187.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

83.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/21/2018

05/21/2018

09/25/2018

11/16/2017

12/06/2017

01/29/2018

05/21/2018
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PCN: 20142-BID    ESTIMATE RUN 10/16/2018

PROJECT: C133A-042                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:06:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 0.000

8.000

202-00090  
 

240.008.000

240.00

16.000

EACH

30.00000

0010 Removal of Ground Sign 0.000

5.000

202-00810  
 

500.005.000

500.00

11.000

EACH

100.00000

0015 Removal of Fence 252.000

0.000

202-01000  
 

5,040.00252.000

0.00

402.000

LF  

20.00000

0020 Unclassified Excavation (Complete In Place) 285.000

177.000

203-00010  
 

31,416.00462.000

12,036.00

930.000

CY  

68.00000

0025 Backhoe 3.000

4.000

203-01510  
 

1,120.007.000

640.00

10.000

HOUR

160.00000

0030 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

250.00000

0035 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

10.000

HOUR

135.00000

0040 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

10.000

HOUR

175.00000

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

250.00000

0050 Shoring 1.000

0.000

206-01750  
 

70,000.001.000

0.00

1.000

L S 

70,000.00000

0055 Erosion Log Type 1 (12 Inch) 190.500

210.500

208-00002  
 

2,406.00401.000

1,263.00

520.000

LF  

6.00000
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PCN: 20142-BID    ESTIMATE RUN 10/16/2018

PROJECT: C133A-042                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:06:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

200.000

LF  

8.00000

0065 Concrete Washout Structure 1.000

0.000

208-00045  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0070 Removal and Disposal of Sediment (Labor) 3.000

4.000

208-00103  
 

525.007.000

300.00

30.000

HOUR

75.00000

0075 Removal and Disposal of Sediment (Equipment) 1.000

2.000

208-00105  
 

480.003.000

320.00

20.000

HOUR

160.00000

0080 Erosion Control Management 9.000

3.000

208-00207  
 

3,480.0012.000

870.00

20.000

DAY 

290.00000

0085 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.600

ACRE

2,070.00000

0090 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.600

ACRE

5,200.00000

0095 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.600

ACRE

4,200.00000

0100 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

310.000

SY  

5.00000

0105 Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

310.000

SY  

6.00000

0110 Wildlife Biologist 2.000

0.000

240-00001  
 

3,000.002.000

0.00

2.000

DAY 

1,500.00000
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PCN: 20142-BID    ESTIMATE RUN 10/16/2018

PROJECT: C133A-042                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:06:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

961.000

TON 

38.00000

0120 Aggregate Base Course (Class 7) 0.000

0.000

304-07005  
 

0.000.000

0.00

19.000

CY  

71.00000

0125 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

20.000

TON 

250.00000

0130 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

322.000

TON 

300.00000

0135 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

20.000

TON 

500.00000

0140 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

222.000

GAL 

18.00000

0145 Emulsified Asphalt (Prime Coat) 0.000

0.000

411-10300  
 

0.000.000

0.00

228.000

GAL 

18.00000

0150 Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

4.000

EACH

500.00000

0155 Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

386.000

LF  

20.00000

0160 Fence (Plastic) 300.000

0.000

607-11525  
 

1,500.00300.000

0.00

300.000

LF  

5.00000

0165 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

34.000

EACH

26.00000
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PCN: 20142-BID    ESTIMATE RUN 10/16/2018

PROJECT: C133A-042                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:06:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

2.000

EACH

30.00000

0175 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

97.000

SF  

20.00000

0180 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

106.000

LF  

18.00000

0185 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

11.000

EACH

260.00000

0190 Construction Surveying 0.650

0.250

625-00000  
 

10,800.000.900

3,000.00

1.000

L S 

12,000.00000

0195 Mobilization 1.000

0.000

626-00000  
 

100,000.001.000

0.00

1.000

L S 

100,000.00000

0200 Public Information Services (Tier III) 0.450

0.350

626-01103  
 

6,000.000.800

2,625.00

1.000

L S 

7,500.00000

0205 Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

12.000

GAL 

100.00000

0210 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

6.000

GAL 

100.00000

0215 Flagging 1,123.500

297.000

630-00000  
 

42,615.001,420.500

8,910.00

3,200.000

HOUR

30.00000

0220 Traffic Control Inspection 44.000

13.000

630-00007  
 

8,550.0057.000

1,950.00

57.000

DAY 

150.00000
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PCN: 20142-BID    ESTIMATE RUN 10/16/2018

PROJECT: C133A-042                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:06:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Traffic Control Management 52.000

17.000

630-00012  
 

62,100.0069.000

15,300.00

100.000

DAY 

900.00000

0230 Construction Traffic Sign (Panel Size A) 1.000

0.000

630-80341  
 

90.001.000

0.00

2.000

EACH

90.00000

0235 Construction Traffic Sign (Panel Size B) 12.000

0.000

630-80342  
 

1,080.0012.000

0.00

37.000

EACH

90.00000

0240 Construction Traffic Sign (Special) 32.000

0.000

630-80344  
 

1,120.0032.000

0.00

64.000

SF  

35.00000

0245 Portable Message Sign Panel 1.000

0.000

630-80355  
 

4,000.001.000

0.00

2.000

EACH

4,000.00000

0250 Drum Channelizing Device 5.000

0.000

630-80360  
 

220.005.000

0.00

10.000

EACH

44.00000

0255 Drum Channelizing Device (With Light) (Flashing) 1.000

0.000

630-80363  
 

66.001.000

0.00

2.000

EACH

66.00000

0260 Drum Channelizing Device (With Light) (Steady Burn) 7.000

0.000

630-80364  
 

462.007.000

0.00

14.000

EACH

66.00000

0265 Concrete Barrier (Temporary) 192.000

96.000

630-80370  
 

28,800.00288.000

9,600.00

576.000

LF  

100.00000

0270 Traffic Cone 20.000

0.000

630-80380  
 

160.0020.000

0.00

40.000

EACH

8.00000

0275 Rumble Strip (Portable) 6.000

0.000

630-80430  
 

3,300.006.000

0.00

18.000

EACH

550.00000
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PCN: 20142-BID    ESTIMATE RUN 10/16/2018

PROJECT: C133A-042                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:06:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

2,000.001.000

0.00

2.000

EACH

2,000.00000

0285 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

310,650.000

F A 

1.00000

0290 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

4,000.000

F A 

1.00000

0295 F/A Work Zone Intrusion Alarm System 9,631.960

0.000

700-70034  
 

9,631.969,631.960

0.00

10,000.000

F A 

1.00000

0300 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0305 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 403,201.9657,554.001,094,327.00CURRENT AMT0200 $ $ $

CAT NO0300 WALL-H-07-A 

0310 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

0.000

CY  

70.00000

0315 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

32.000

CY  

32.00000

0320 Drilled Caisson (30 Inch) 1,036.000

-1,036.000

503-00030  
 

0.000.000

-310,800.00

0.000

LF  

300.00000

0325 Facing (Special) (Pre-Cast Concrete Lagging) 0.000

0.000

504-04440  
 

0.000.000

0.00

0.000

SF  

55.00000
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PCN: 20142-BID    ESTIMATE RUN 10/16/2018

PROJECT: C133A-042                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:06:42

CUMULATIVE
AMOUNT

CAT NO0300 WALL-H-07-A 

0330 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

0.000

CY  

1,200.00000

0335 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

2.00000

0340 Ground Anchor 825.000

275.000

618-08900  
 

82,500.001,100.000

20,625.00

1,100.000

LF  

75.00000

0360 Str Bkfl (CL 1) (Special) 0.000

0.000

206-00100  
 

0.000.000

0.00

495.000

CY  

70.00000

0365 Drilled Caisson (30 In) (Special) 0.000

1,155.000

503-00030  
 

346,500.001,155.000

346,500.00

1,155.000

LF  

300.00000

0370 Facing (Special) (Special) 0.000

307.000

504-04440  
 

16,885.00307.000

16,885.00

307.000

SF  

55.00000

0375 Conc CL D (Wall) (Special) 0.000

38.000

601-03050  
 

83,120.0038.000

83,120.00

38.000

CY  

2,187.36840

0380 Reinf Steel (Epoxy) (Special) 0.000

3,870.000

602-00020  
 

7,740.003,870.000

7,740.00

3,870.000

LB  

2.00000

CAT 536,745.00164,070.00572,419.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0345 Field Office (Class 2) 1.000

0.000

620-00002  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0350 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000
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PCN: 20142-BID    ESTIMATE RUN 10/16/2018

PROJECT: C133A-042                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:06:42

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0355 Sanitary Facility 1.000

0.000

620-00020  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

CAT 31,000.000.0031,000.00CURRENT AMT0400 $ $ $

$ 970,946.96221,624.00$1,697,746.00$CURRENT AMTPROJECT TOTAL


